

Guided Enterprise Onboarding Statement of Work

Acme Cloud and Redwood Systems

DOCUMENT ID	SOW-REDWOOD-2027-001	VERSION	1.0
EFFECTIVE DATE	January 1, 2027	EXECUTION DATE	December 15, 2026

This Statement of Work describes the guided onboarding services Acme Cloud will provide for Redwood Systems under Order Form OF-REDWOOD-2027-001 and Master Services Agreement MSA-2026-01.

SOW-1 Objectives

The parties will prepare Redwood Systems to use its contracted production and sandbox workspaces, connect its supported identity provider, train designated administrators, and assess production readiness. The services are collaborative and depend on timely completion of each party's responsibilities.

SOW-2 Activities, ownership, and dependencies

Activity	Primary owner	Target timing	Dependency
Kickoff meeting	Acme Cloud	Within 5 business days after the effective date	Customer project lead identified
Architecture and data-integration workshop	Acme Cloud	After kickoff	Technical stakeholders available
Identity-provider access and administrator list	Redwood Systems	Before identity configuration	Customer security authorization
SSO and SCIM configuration assistance	Acme Cloud	After identity prerequisite	Identity-provider access supplied
Two production and one sandbox workspace setup	Acme Cloud	After architecture workshop	Workspace requirements confirmed
Administrator training	Acme Cloud	After initial configuration	Administrators named
Production-readiness review	Both parties	Before production launch	Workspace setup, identity configuration, and training completed
Target production launch	Both parties	Within 30 calendar days after kickoff	Production-readiness review completed

SOW-3 Acme Cloud responsibilities

Acme Cloud will schedule and lead kickoff; conduct the architecture and data-integration workshop; provide guidance for SSO and SCIM configuration; configure the contracted production and sandbox workspaces; deliver one administrator-training session; and participate in the production-readiness review.

Acme Cloud will identify its project lead and communicate material risks or dependencies discovered during onboarding.

SOW-4 Redwood Systems responsibilities

Redwood Systems will identify its project lead, administrators, security contact, and technical stakeholders. Before the identity-configuration session, Redwood Systems will provide authorized identity-provider access, required domain information, and suitable test accounts.

Redwood Systems will provide timely decisions, attend scheduled sessions, validate configured access, and notify Acme Cloud of constraints that could affect the target schedule.

SOW-5 Milestones and completion

Kickoff is complete when the kickoff meeting has occurred and Acme Cloud records the completion in the onboarding record. The production-readiness review may occur only after workspace configuration, identity setup, and administrator training are complete.

The target production launch is within 30 calendar days after kickoff. The target is dependent on Redwood Systems completing its prerequisites and is not a warranty of production readiness by a fixed date.

SOW-6 Fees and invoicing trigger

The fixed fee for the services is USD 12,000. In accordance with the Order Form, Acme Cloud may invoice the fee when kickoff is recorded as completed. Travel, custom development, data migration, and services outside the stated scope require separate written authorization.

SOW-7 Changes and delay

A material change to scope, responsibilities, or deliverables requires a written change order signed by both parties. A delay caused by an unmet customer prerequisite moves dependent target dates by a reasonable corresponding period without changing completed milestones.

SOW-8 Authorization

This Statement of Work is governed by the Master Services Agreement. If it conflicts with the Order Form regarding a purchased quantity, fee, or negotiated subscription commitment, the Order Form controls.

Acme Cloud, Inc. /s/ Priya Shah Director, Customer Success Date: December 15, 2026	Redwood Systems, Inc. /s/ Morgan Lee Vice President, Information Technology Date: December 15, 2026
--	---